Sprint 2 Retrospective

What went well: ● Inner group communication ● Good organization of tasks and what needs to be done ● Good job at dividing tasks amongst eachother ● Testing / validating each other's work ● Documenting in Jira	**What went poorly:** ● Didn't meet with team C (front end) enough to discuss deliverables they needed ● Task management, all assigned tasks blocked each other
New ideas: ● Assign tasks to each team member so they can work parallelly. ● Push for more meetings with team C to discuss what each team should deliver ● Attend to the jira board directly at the beginning so everyone is on the same page	**What actions we will take:** ● Schedule meetings with team C ● Create a variety of jira tasks so that everyone has something to work one, even if other tasks are blocked ● Set up jira board based on priority